

There are no translations available.

Download the fifth EnEf newsletter here:

Quality Indicators

The quality management plan of the project has been in good accordance with the partnership, partners, budget, budget allocation and other arrangements. Fourth quality objectives of work work packages individually were specified in quality criteria for the accomplishment of the objective have been met.

The criteria are both quantitative and qualitative. In general, all the quality objectives have been met and the final project results, the completion of the project partners, all the relevant activities carried out in the project have been considered successfully in a very satisfactory level of results.

Visit the full website at www.enef-project.eu

EnEf

Results of the quality assessment

Evaluation of project management and meetings

The results of the evaluation of project management do not differ significantly between the two assessment periods (2008/09-2011/12, 2012/13-2013/14).

The general assessment of the quality of the project management is positive, there are no negative remarks about the partnership and its coordination.

All partners agree that:

- The working meetings have been frequent enough
- They are satisfied with the meetings
- The coordinating team has a very good attitude
- The work packages are effectively managed by the lead partners of each WP
- The skills and expertise of the project partnership is properly utilized to meet the objectives of the work packages
- The work plan has been respected and the changes to the work packages have been discussed and agreed by the partnerships

Final evaluation of the project management

Final evaluation of the project management

Final evaluation of the transnational cooperation

Final evaluation of the transnational cooperation

As a general remark, the transnational cooperation is assessed positively and very positively by all partners.

The interest has been established from the beginning of the project and it has proved to be a very efficient tool for the communication and collaboration between the partners, all the definitions, as well as the intermediate products, are updated and categorized on their respective project topic in order to be visible and accessible by all. In this way, there is control of all information circulated among the partnerships.

The general impression is that the transnational cooperation has reached a very good level. There is a good common understanding of aims, tasks and responsibilities and very good relations between partners.

The following graph presents the feedback of the partners, as received using the evaluation questionnaires.

Final evaluation of the transnational cooperation

Very good Good Satisfactory

Quality of the work packages, Management of the project, Quality of the work packages, Management of the project, Quality of the work packages, Management of the project

Final evaluation of the transnational cooperation

All the partners are satisfied with the quality of deliverables. They all request and rely on the skills and expertise of the WP leaders. The partnership is very experienced in project management and some delays in the initial start-up were managed effectively without influencing the quality of products.

There were no significant problems or difficulties mentioned. It should however be noted that there is a significant degree of creativity and innovation among the partners responsible for the learning context and its rapid development.

All the deliverables of the projects have been considered successful, in a satisfactory level of quality, based on the qualitative and quantitative criteria. The expectations of all partners have been met and there is a general belief that the project outcomes could be further exploited with multiplied impact on the target groups.

Evaluation methodology

The committee plan prepared in the transnational cooperation agreement.

Project partners

Quality of project management

Partners have responded as the questionnaire, providing their feedback before the production of intermediate and final products and also their final report on the end of the transnational cooperation. The final report is the result of the committee's activities, using the evaluation questionnaire of the project.

Including:

- Quality management process
- Quality criteria
- Quality assessment results